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ENGINEERING EXPERIMENT STATION 
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12 November 1984 
Boeing Military Airplane Company 
P. 0. Box 1470 
Huntsville, AL 35807 
Attention: G. C. Carnell, Materiel 
Mail Stop JW-22 
Subject: 	Progress under Purchase Order 374928 
Reference: Statement of Work 3-H8640-XM 11-2 
Gentlemen: 
This letter is to summarize activities under Georgia Tech Project A-4023 
through mid-November, 1984. On October 9, 1984, Dr. George Ewell travelled to 
Varian Associates, Palo Alto, California, and participated in a preliminary design 
review of the klystron being developed for the XM-11 simulator. A summary 
report was prepared and delivered to Mr. Bill Lawler during a meeting at Boeing 
Military Airplane Company, Huntsville, Alabama, on 16 October 1984. 
The overall proposal was discussed during the 16 October meeting, and 
certain additional material was desired in order to present the strongest possible 
capability in the area of frequency stability and phase noise. A preliminary draft 
of suggestions was sent to Boeing on October 24, 1984, and this material was 
incorporated into an addition to the XM-11 proposal. 
A draft of the suggested revisions was received at Georgia Tech on 
November 8, 1984, and was reviewed to determine any desirable additions and 
modifications. Minor suggestions were communicated to Mr. Bill Lawler by 
telephone on November 8th. 
With the completion of these activities, requirements of the above 
referenced Purchase Order and Statement of Work are satisfied and allocated 
funds have been largely expended. Therefore, no further activity is anticipated 
under this contract unless additional requests are received from the Boeing 
Military Airplane Company. 
Submitted by, 
George W. Ewell, Ph.D. 
Project Director 
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